COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/28/2008

ESTIMATE SUMMARY 22:27:21
CONTID: C16102 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16102-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 78.0 DAYS TIME ALLOW: 11/15/2( FIXED COMPLETION DAT
EJMT South Panel Replacement PERCENT TIME: 40.84 ORIG TIME ALLOW: 11/15/2( FIXED COMPLETION DAT
PROJECT NO: IM 0703-322
EJMT SOUTH TUNNEL PANEL REPLACEMENT
NAME OF ROAD: I-70
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 07/25/2008 DATE TIME STARTED 05/09/2008
10090 I-25 FRONTAGE ROAD DATE LET 04/03/2008 DATE WORK BEGAN
DATE AWARDED 04/21/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/09/2008 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 05/09/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,041,646.80 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: S 7,401,433.81 NON-PARTICIPATING 605,250.54 455,193.76
PERCENT COMPLETE : 7.53% TOTAL EARNINGS 605,250.54 455,193.76
FUNDS AVAILABLE: $ 7,436,396.26 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 605,250.54 455,193.76
TOTAL CLAIMS: $ 0.00 RETATNAGE -16,882.52 -12,380.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 588,368.02 442,812.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 588,368.02 442,812.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 442,812.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO300
0005 202-06520
0010 210-00427
0015 210-00473
0020 210-00760
0025 519-01000
0030 601-21004
0035 601-25900
0040 601-40100
0045 606-00900
0050 625-00000
0055 626-00000

Cle102
16102-BID
IM 0703-322
ITEM
DESCRIPTION
STRUCTURE

REMOVAL OF EXISTING WALL PANELS

RESET PIPE HANDRAILING

RESET TV CAMERAS

RESET LUMINAIRE

EPOXY RESIN (INJECTION)

PRECAST WALL SEGMENT (FURNISH ONLY

TILE-FACED PRECAST CONCRETE PANELS

CONCRETE ANCHOR

GUARDRAIL (SPECIAL)

CONSTRUCTION SURVEYING

MOBILIZATION

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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CONTID: C16102 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 16102-BID ESTIMATE RUN 07/28/2008
PROJECT: IM 0703-322 ESTIMATE NO: 0002 22:27:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE
0060 700-70002 F/A ANTICIPATED CMO 426,962.990 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0065 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70011 F/A PARTNERING 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70028 F/A ESB PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 8,041,646.80 $ 455,193.765S 605,250.54
PROJECT TOTAL CURRENT AMT $ 8,041,646.80 $ 455,193.76 S 605,250.54



